

Day 25 : Project Planning

Team Information

Team Name: RISE

Team Members:

1. _____
2. _____
3. _____

Project Title: Rise (FutureMe)

Project Category:

- Student Helper(Daily life App)

1. Project Proposal

Project Overview

This project aims to develop a complete cross-platform mobile application using Flutter. The application will provide a user-friendly interface, secure authentication, efficient data management, and a responsive design. The project follows modern software development practices, including version control, modular architecture, state management, and backend integration.

Objectives

- Develop a scalable Flutter application.
- Implement clean architecture and maintainable code.
- Create an intuitive and responsive user interface.
- Integrate backend services for authentication and data storage.
- Collaborate using Git and GitHub.

2. Functional Requirements

The application will include the following core features:

- User Registration
- User Login
- Secure Authentication
- User Profile Management
- Dashboard/Home Screen
- CRUD (Create, Read, Update, Delete) Operations
- Search Functionality
- Responsive User Interface
- Data Storage
- Error Handling
- Logout
- Runtime AI convo(but Static)

Optional Features

- Dark Mode
- Image Upload
- Offline Support

3. User Flow

The expected user journey is as follows:

1. Launch Application
2. Splash Screen
3. Login or Register
4. Authentication

5. Home Screen
6. Navigate to Different Features
7. Perform User Actions
8. Save or Update Data
9. View Profile
10. Logout

4. Application Screens

The application will contain the following screens:

- Splash Screen
- Welcome Screen
- Login Screen
- Registration Screen
- Home Dashboard
- Profile Screen
- Habit
- Journal
- AI coach
- Workspace

Additional screens may be added depending on project requirements.

5. Backend Requirements

The backend will provide the following services:

- User Authentication
- Database Management

- Cloud Storage
 - API Integration
- Backend Choice**

Firebase / Supabase

Services Required

- Authentication
- Database
- File Storage
- Push Notifications

6. Database Design

The application database will store the following information:

Users Table

- User ID
- Name
- Email
- Password (Encrypted)
- Profile Image
- Created Date

Application Data

Depending on the selected project, additional tables may include:

- Adding Habit
- Daily task
- Making Journal
- Adding Goals

- Dream Board
- Future Letter to improve Yourself

7. Application Architecture

The project will follow a modular architecture to improve scalability and maintainability.

State Management

Provider / Riverpod / Bloc

Architecture Pattern

- Presentation Layer
- Business Logic Layer
- Data Layer
- Services Layer

Backend

Firebase

8. Flutter Packages

The following packages are planned for use:

- provider
- flutter_bloc (optional)
- firebase_core
- firebase_auth
- cloud_firestore
- image_picker
- cached_network_image

- go_router
- shared_preferences
- intl
- fluttertoast

Additional packages will be included based on project requirements.

9. Folder Structure

lib/

|

└─ main.dart

└─ core/

└─ models/

└─ services/

└─ repositories/

└─ providers/

└─ screens/

└─ widgets/

└─ routes/

└─ utils/

└─ constants/

└─ assets/

This folder structure promotes clean code organization and easier maintenance.

10. Wireframes

Wireframes will be created for all major screens before development.

The wireframes will include:

- Splash Screen
- Login Screen
- Registration Screen
- Home Screen
- Habit
- Journal
- AI coach
- Workspace

These mockups will guide the UI implementation during development.

11. Development Tools

The following tools will be used during the project:

- Flutter SDK
- Dart
- Android Studio / Visual Studio Code
- Git
- GitHub
- Firebase Console / Supabase Dashboard

12. Git Workflow

The team will follow Git best practices.

- Create a separate branch for each feature.
- Commit code with meaningful commit messages.
- Push changes regularly.
- Create Pull Requests before merging.
- Review code before merging into the main branch.

13. Team Roles

Team Leader

- Coordinate project activities
- Manage GitHub repository
- Review pull requests
- Track project progress

UI Developer

- Design application interface
- Create reusable widgets
- Implement responsive layouts

Backend Developer

- Configure backend services
- Manage authentication
- Design database
- Integrate APIs

Responsibilities may be shared depending on team size.

14. Task Breakdown

Task	Assigned To	Status
Project Planning	_____	Pending
Wireframe Design	_____	Pending
Flutter Project Setup	_____	Pending
Firebase/Supabase Setup	_____	Pending
Folder Structure	_____	Pending
GitHub Repository	_____	Pending
Documentation	_____	Pending

15. Daily Stand-up Schedule

Each team member will discuss:

- Work completed yesterday
- Tasks planned for today
- Challenges or blockers
- Required assistance

Estimated meeting duration: **10–15 minutes daily**

16. Deliverables

The following deliverables will be completed during the planning phase:

- Project Proposal
- Functional Requirements
- User Flow
- Screen List

- Architecture Design
- Backend Selection
- Package List
- Folder Structure
- Wireframes
- Flutter Project Initialization
- GitHub Repository
- Task Assignment
- Team Roles
- Development Workflow